cl TY COUNCIL AGENDA REPOR T

MEETING DATE: NOVEMBER 16, 2010 - ITEM NUMBER: VI 10 |

\

SUBJECT: HARBOR BOULEVARD WIDENING FROM SOUTH COAST DRIVE TO LAW COURT -
CITY PROJECT NO. 09-12

DATE: NOVEMBER4 2010

FROM: PUBLIC SERVICES DEPARTMENT/ENGINEERING DIVISION
PRESENTATION BY: PETER NAGHAVI, DIRECTOR, DEPARTMENT OF PUBLIC SERVICES
FOR FURTHER INFORMATION CdNTACT: ERNESTO MUNOZ, CITY ENG!NEER, (714) 754-5335

RECOMMENDATION:

1. ‘Accept the work performed by Elite Bobcat Services, Inc. and authorlze the City Clerk to file the
Notice of Completion.

2. Release the Labor and Material Bond seven (7) months after the filing date; release the Faithful
Performance Bond one (1) year after the filing date and release the retention monies 35 days
after the Notice of Completlon filing date. :

BACKGROUND:

On June 16, 2009, a construction contract in the amount of $298,775.00 was awé_rded to Elite Bobcat
Services, Inc., 1320 East 6t Street Suite 100, Corona, California, 92879.

The scope of work for this prOJect consisted of widening the east Slde of Harbor Boulevard between
South Coast Drive and Law Court; modification of the existing storm drain; modification of the existing
traffic signal at the South Coast Drive intersection, and aII other work necessary to complete the
project per the contract documents. :

Project under construction Const'ruction Completed




ANALYSIS:

The work required by the contract documents was completed on September 10, 2010, to the
satisfaction of the City Engineer. The final contract cost amounted to $316,518. 84 A report of the
final costs is shown herein as Attachment 1.

A summary of the costs is as follows:

Original Contract Cost: ‘ $298,775.00
Change Order No. 1 $ 17.743.84
Final Contract Cost: | $316,518.84

Change Order No. 1 was for extra work including the modification of the storm drain catch basin due
to interfering utilities and coordinating the construction work W|th the relocatlon of private service
connections.

The final contract price reflects a 5.9 percent increase to the original contract as a result of the
aforementioned change order. :

As of this date, there are no Stop Notices filed against the monies due to Elite Bobcat Services, Inc.

ALTERNATIVES CONSIDERED:

There were no alternatives considered for this item.

FISCAL REVIEW:
This project was funded entirely by Measure M and Home Ranch Mitiga’ﬁon funds.

LEGAL REVIEW:

There is no legal review required on this item.

CONCLUSION:

The widening of Harbor Boulevard from South Coast Drive to Law Court, City Project No. 09-12 has
been completed. It is recommended that the City Council authorize staff to file the Notice of
Completion; release the remaining retention monies 35 days after the Notice of Completion filing

date; and release ths accordingly.
e N\

R NAGHAW, Director

ERNESTO MUNO,
City Engineer Department of Public Services

ATTACHMENT: ‘1" Cost Summary

DISTRIBUTION: City Manager
City Attorney
City Clerk
Transportation Services Manager
Staff
File



 ATTACHMENT 1
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